June 23, 2017
File No. 03.0034060.10

Proactive by Design

Via Email and First Class Mail

Mr. Christos Tsiamis

Remedial Project Manager — Gowanus Canal Site
Emergency and Remedial Response Division

United States Environmental Protection Agency, Region 2
290 Broadway, 20" Floor

New York, New York 10007-1866

GEOTECHNICAL

Re: Monthly Progress Report No. 1
Bulkhead Barrier Wall Design
Former Fulton Manufactured Gas Plant Site
Unilateral Administrative Order (UAO) Docket No. CERCLA-02-2017-2007

Dear Mr. Tsiamis:

On behalf of Brooklyn Union Gas Co. d/b/a National Grid New York (National Grid), GZA
GeoEnvironmental, Inc. (GZA) hereby submits this Monthly Progress Report No. 1 (MPR). The
MPR is a summary of actions and activities undertaken pursuant to the above referenced
Unilateral Administrative Order for Design of a bulkhead barrier wall related to the Former
Fulton Manufactured Gas Plant site which became effective on May 23, 2017.

655 Winding Brook Drive
Suite 402
Glastonbury, CT oboaz

T: 860.286.8g00

Note, with respect to subsequent reporting, National Grid intends to prepare reports on a
calendar month basis and submit to EPA by the 20™ day after the end of each month until
termination of this Order, unless otherwise directed in writing by EPA. Consistent with this
schedule, the June 2017 MPR No. 2 will be submitted by July 20, 2017.

If you have any questions, please do not hesitate to contact me.
Very truly yours,
GZA GEOENVIRONMENTAL, INC.
Gl
es J. Clark
Senior Principal
Attachment: Monthly Progress Report No. 1
cc: Brian Carr, Esq., USPEA (via email & 1 hardcopy first class mail)
Gardiner Cross, George Heitzman, Karen Mintzer, Hank Willems NYSDEC (via email)

Patrick Van Rossem, Ted Leissing, John Parkinson, Esq., National Grid
Bonnie Barnett, Esq., Drinker Biddle & Reath, LLP

An Equal Opportunity Employer M/F/V/H
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MONTHLY PROGRESS REPORT

Bulkhead Barrier Wall Design — Former Fulton MGP Site Monthly Progress Report No. 1
USPEA Unilateral Administrative Order Period: May/June 2017
Docket No. CERCLA 02-2017-2007 Submittal Date: June 23, 2017

This monthly progress report, which documents remedial design activities completed for the Bulkhead Barrier Wall
Design — Former Fulton MGP Site during the reporting period, is submitted to the US. Environmental Protection Agency
(EPA) and the New York State Department of Environmental Conservation pursuant to paragraph 51 of the Unilateral
Administrative Order (Order). It has been prepared by GZA on behalf of National Grid.

1. Work Plans, Plans and Other Deliverables
e Submittals
O OnJune 7, 2017, National Grid submitted via email the Proposed Barrier Wall Design slide deck
which was presented to EPA during the June 7, 2017 Scoping Meeting.

e In Agency Review
0 See attached table (Design Work Plan and Design Report Approval Status) for approval status of
work elements.
e Comments or Approvals Received from EPA this Period
0 OnlJune 19, 2017 EPA provided comments on the June 7, 2017 Proposed Barrier Wall Design slide
deck and requested a response by June 26, 2017. EPA indicated that directions for preparing the
Preliminary Design would follow National Grid’s response to these comments.
2. Field Activities — none
3. Data/Results Received and/or Generated - none
4. Health & Safety Update - none

5. Problems Encountered/Efforts to Mitigate Delays — none

6. Schedule Deviations
e See above for design status

7. Planned July 2017 Activities
e Preparation of the Preliminary Design pending EPA review (see above).

8. Meetings and Conference Calls
e A Scoping Meeting was held between National Grid and EPA on June 7, 2017.



TABLE 1
DESIGN WORK PLAN AND DESIGN REPORT APPROVAL STATUS TABLE
Status as of June 23, 2017
Bulkhead Barrier Wall Design — Former Fulton MGP Site

Document Individual Work Element Correspondence Status Approval Status EPA Approval Date
Conceptual Design National Grid proposed e National Grid provided to
barrier wall design slide deck EPA via June 7, 2017
email

e EPA provided comments
via email dated June 19,
2017




